
EHS Standards 

/ x Weyerhaeuser 

February 20, 2007 

Mr. Sam Chummar 
Remedial Project Manager 
Superfund Division 
U.S. EPA Region 5 (SR-6J) 
77 West Jackson Boulevard 
Chicago, IL 60604-3590 

Subject: Plainwell Mill Property, Plainwell, Michigan 
January-February 2007 Progress Report 

Dear Sam: 

Mail to: PO Box 9777 
Federal Way, Washington 98063-9777 
Ship to: 33330 8"" Avenue S 
Federal Way, Washington 98003 
Tel (253) 924 3746 
Fax (253) 924 2013 
E-mail: Jennifer.hale@weyerhaeuser.com 

EPA Region 5 Records Ctr. 

314049 

As required by Task 8, Progress Reports, in the Statement of Work for the RI/FS at the Plainwell Inc., 
Mill Property, I am submitting the attached progress report for the period from January 20, through 
February 16, 2007, for the above-referenced site. 

Please call me, at (253) 924-3746, if you have any questions. 

Sincerely, 
Weyerhaeuser Company 

Jenifer Hale ^ 
Environmental Manager 

Attachment 

cc: Paul Bucholtz, MDEQ (3 copies) 
John Gross, Weyerhaeuser Company 
Joe Jackowski, Weyerhaeuser Company 
Mark Schneider, Perkins Coie 
Kathy Huibregtse, RMT, Inc. 
Linda Hicken, RMT, Inc. 
Cheryl ZuelUg, JJR 

mailto:Jennifer.hale@weyerhaeuser.com


Progress Report No. 6 
January 20, Through February 16, 2007 

Remedial Investigation and Feasibility Study 
Plainwell, Inc., Mill Property, Plainwell, Michigan 

This progress report is being submitted in accordance with Task 8, Progress Reports, and the Schedule 

for Major Deliverables contained in the Statement of Work for the RI/FS at the Plainwell, Inc., Mill 

Property. 

1. Summary of Work Performed During the Current Reporting Period: 

• On January 31, representatives from the City of Plainwell and Weyerhaeuser participated in a 
day-long meeting with three developers who were invited to provide their thoughts on the 
opportunities and challenges associated with redeveloping the mill property. The meeting 
(Developers Forum) was held in a recently renovated area of the former mill administration 
building, and included walking and/or driving tours of the City, the mill property, and the mill 
buildings. The meeting was facilitated by JJR, LLC, a land use plaiming firm that is a 
subcontractor to Weyerhaeuser. The developers were selected for their experience with 
redevelopment of contaminated properties in Michigan. None had previous involvement in 
cormection with the Plainwell Mill property, and may or may not participate in future 
development activities at this site. 

JJR prepared a record of the meeting that has been provided to the City in draft form for review 
and comment. Weyerhaeuser will provide the notes to the U.S. EPA following receipt of 
comments fi-om the City. 

Weyerhaeuser will also provide to the U.S. EPA the information package that was sent to the 
developers for review in advance of the meeting. 

• On February 12, Weyerhaeuser representatives updated the U.S. EPA on the outcome of the 
Developers Forum, and discussed with the Agency the anticipated next steps. 

2. Summary of Data Collected During the Current Reporting Period: 

• No data were collected. 

3. Summary of Activities Undertaken in Support of the Community Relations Plan (completed during 
the current reporting period and anticipated during the next period): 

• No activities were undertaken during the current reporting period, and none are anticipated 
during the next period. 

4. Summary of Any Modifications to the Work Plans or Other Schedules Proposed To, or Approved 
By, the U.S. EPA: 

• None. 

5. Summary of Problems Encountered During the Current Reporting Period: 

• None. 
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6. Summary and Schedule of Work Anticipated During the Next Reporting Period: 

• Weyerhaeuser will provide the U.S. EPA the information package that was sent to the 
developers for review in advance of the meeting on January 31. 

• Weyerhaeuser will provide the notes from the meeting with the developers to the U.S. EPA, 
following receipt of comments fi-om the City on the draft version of the notes. 

• Weyerhaeuser and the City will discuss the implications of the information provided by the 
developers on the integrated remediation/redevelopment process, and possible next steps for 
refining fiiture land uses at the mill property. 

• On September 29, Weyerhaeuser submitted the Draft RI/FS Work Plan and the Draft Sampling 
and Analysis Plan to the U.S. EPA for review. On November 20, the U.S. EPA provided 
preliminary comments on the Draft Health and Safety Plan. When comments on other 
components of these documents are provided by the U.S. EPA, Weyerhaeuser will review and 
begin addressing them, pursuant to the schedule contained in the SOW. 

7. Anticipated Problems Associated with Work During the Next Period: 

• None. 

8. Planned Resolution of Past or Anticipated Problems: 

• None are needed. 

9. Other Relevant Information: 

• Jennifer Hale and John Gross moved to a different building within the Weyerhaeuser complex 
in Federal Way. Their new shipping address is: 

32901 Weyerhaeuser Way South 
Mailstop WTC-2G2 
Federal Way, WA 98001 

Their mailing address is: 
P.O. Box 9777 
Mailstop WTC-2G2 
Federal Way, WA 98063-9777 

Their new fax number is (253) 924-6182. 

Their telephone numbers and e-mail addresses are unchanged 
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